Εκτίμηση κόστους

Χρησιμοποιώντας το πρόγραμμα μπορέσαμε να κάνουμε μια πρώτη εκτίμηση της αμοιβής μας βάσει του προτύπου COCOMO ΙΙ. Ακολούθως παρατίθενται δύο στιγμιότυπα, στο πρώτο φαίνονται τα ορίσματα που δώσαμε στο πρόγραμμα, ενώ στο δεύτερο υπάρχουν τα αποτελέσματα που επιστρέφει το πρόγραμμα

COCOMO II - Constructive Cost Model

Software Size Sizing Method Source Lines of Code V % Integration Required Assessment and Assimilation Software Understanding (0% - 50%) % Design Modified **SLOC** % Code Unfamiliarity (0% - 8%)20000 Reused 5000 30 0 0 6 Modified 8000 25 30 30 40 Software Scale Drivers Precedentedness Nominal ✓ Architecture / Risk Resolution High ▼ Process Maturity Very High ∨ Very High 🗸 High ▼ Team Cohesion Development Flexibility Software Cost Drivers Product **Platform** Nominal ~ Required Software Reliability High Analyst Capability Low Time Constraint Storage Constraint High Data Base Size High Programmer Capability High High Product Complexity Very High ✓ Personnel Continuity High Developed for Reusability High ✓ Application Experience Very Low ✔ Project Documentation Match to Lifecycle Needs Nominal V Platform Experience Low High Use of Software Tools Language and Toolset Experience Nominal V Multisite Development Very High ∨ Required Development Schedule Very High V Maintenance Off ∨ Software Labor Rates Cost per Person-Month (Dollars) 1500 Calculate

Software Development (Elaboration and Construction) Staffing Profile Effort = 156.8 Person-months Schedule = 27.1 Months Cost = \$235173 Total Equivalent Size = 23590 SLOC Effort Adjustment Factor (EAF) = 2.11 People Acquisition Phase Distribution Effort (Person-Schedule Average Phase Months) Staff (Dollars) nonths \$14110 9 4 3 4 Elaboration 37.6 10.2 3.7 \$56442 7.0 \$178732 Construction 119 2 16.9 18.8 5.6 \$28221 Transition 3.4

Software Effort Distribution for RUP/MBASE (Person-Months				
Phase/Activity	Inception	Elaboration	Construction	Transition
Management	1.3	4.5	11.9	2.6
Environment/CM	0.9	3.0	6.0	0.9
Requirements	3.6	6.8	9.5	0.8
Design	1.8	13.5	19.1	0.8
Implementation	0.8	4.9	40.5	3.6
Assessment	0.8	3.8	28.6	4.5
Deployment	0.3	1.1	3.6	5.6

Όντας μια μικρή και αναπτυσσόμενη επιχείρηση προσπαθούμε να περιορίσουμε στο ελάχιστο τα περιττά έξοδα. Με αυτόν τον γνώμονα θα αποφύγουμε κάθε δαπάνη που σχετίζεται με εξοπλισμό και θα διευκόλυνε μεν την διεκπεραίωση του έργου, αλλά θα αύξανε κατακόρυφα το κόστος του. Για αυτό το λόγο, στα έμμεσα κόστη υπολογίζουμε λειτουργικά έξοδα της ομάδας στα οποία συμπεριλαμβάνεται το κόστος της μετακίνησης των μελών της εταιρίας, καθώς και κότσοι που αφορούν την σίτιση. Στην πορεία του έργου πιθανών να προστεθούν και αλλά έμμεσα κόστη.